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STIP AMENDMENT 00S-023 - NOTICE
SUMMARY

This amendment delays and adjusts programming for four projects in Mendocino, Placer and Yuba
Counties.  The net change in programming, by fiscal year (FY) is an $18,081,000 decrease in FY 2001-02
and an $18,081,000 increase in FY 2002-03.

RECOMMENDATION

Mendocino, Placer and Yuba Counties requested these changes to adjust their programmed projects.  The
Department has reviewed the amendment and found it to be consistent with the Commission adopted STIP
guidelines.

RESOLUTION

Resolved, that the California Transportation Commission revise the 2000 State Transportation
Improvement Program (STIP) at the end of the 30 day notice period as shown on Attachment A.

EXECUTIVE SUMMARY AND BACKGROUND

This amendment delays and adjusts programming for 4 projects in 3 counties.
The net change in programming by fiscal year (FY) is:

$18,081,000 decrease in FY 2001-02; and
$18,081,000 increase in FY 2002-03;

The net changes in $Thousands by the Fiscal Year of delay are tabulated below:

Summary Changes  ($1,000)
FY 00-01 FY 01-02 FY 02-03 FY 03-04 FUTURE

From      To
01-02 to 02-03 ($18,081) $18,081
01-02 to 03-04
02-03 to 03-04

NET Change of delays ($18,081) $18,081

GRAND ($18,081) $18,081
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BACKGROUND

This amendment delays and adjusts programming for four projects in Mendocino, Placer and Yuba
Counties, with a net change in programming, by fiscal year (FY), of an $18,081,000 decrease in FY 2001-
02 and an $18,081,000 increase in FY 2002-03.  The individual requests are grouped by county, including
a summary of each county’s request and the reason for delay, followed by a more detailed description of
the project and the reasons for delay.

Attachment A displays the actual changes to the programming of Regional Improvement Program (RIP)
and Interregional Improvement Program (IIP) dollars, and Attachment B displays the local funding
associated with these projects.

MENDOCINO COUNTY

This amendment delays $230,000 in RIP funding from FY 2001-02 to FY 2002-03 for one project with no
change in Mendocino County’s Share Balance.

MENDOCINO COUNTY SUMMARY (AMOUNTS IN $THOUSANDS)
Projects FY 2001-02 to

FY 2002-03
FY 2001-02 to
FY 2003-04

TOTALS REASON FOR DELAY

1 $230 $230 Environmental Review

TOT $230 $230

This amendment delays $230,000 in RIP funding from FY 2001-02 to FY 2002-03 for the right-of-way
component of the East Side Potter Valley Road reconstruction project near Potter Valley (PPNO 4073P).
Originally right-of-way (R/W) activities were scheduled to start in early FY 2001-02; however, the time
necessary for review of environmental studies and reports has taken longer than the original project
schedule anticipated.  In addition, the permitting process has been delayed due to an oversight in
scheduling this task prior to the completion of the environmental documents.  The total project cost of
$4,182,000 remains the same with $362,000 in local contribution.

PLACER COUNTY

This amendment delays $7,714,000 in RIP funding from FY 2001-02 to FY 2002-03 for one project with
no change in Placer County’s Share Balance.  The City of Roseville is the lead agency for the
environmental through R/W phases and the Department is the lead agency for the construction phase.

PLACER COUNTY SUMMARY (AMOUNTS IN $THOUSANDS)
Projects FY 2001-02 to

FY 2002-03
FY 2001-02 to
FY 2003-04

TOTALS REASON FOR DELAY

1 $7,714 $7,714 Shortage of personnel within the City’s
Consultant’s firm.

TOT $7,714 $7,714
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This amendment delays $7,714,000 in RIP funding from FY 2001-02 to FY 2002-03 for the construction
and construction engineering components of the Interstate 80 Sunrise/Douglas Boulevard Interchange
project in Placer County (PPNO 0147V).  The City’s design consultant has been understaffed and has
fallen behind in delivering scheduled design review submittals to the Department.  Additional time was
also needed to redesign the eastbound on-ramp because the original alignment in the Project Study Report
could not be completed without a design exception.  The total project cost of $19,040,000 remains the
same with $10,350,000 in local contribution.

YUBA COUNTY

This amendment delays $4,887,000 in RIP funding and $5,250,000 in IIP funding from FY 2001-02 to FY
2002-03 for two projects that will be combined into one project. No change in Yuba County’s Share
Balance. Yuba County is the lead agency for environmental through R/W phases and the Department is the
lead agency for the construction phase of the combined project.

YUBA COUNTY SUMMARY (AMOUNTS IN $THOUSANDS)
Projects FY 2001-02 to

FY 2002-03
FY 2001-02 to
FY 2003-04

TOTALS REASON FOR DELAY

1 $3,957 $3,957 Negotiations prior to environmental
document circulation

2 $6,180 $6,180 Negotiations prior to environmental
document circulation

TOT $10,137 $10,137

Project #1 – This amendment delays $3,957,000 in RIP funding for the construction component of the
Motorplex Parkway/Route 70 Interchange project near Marysville (PPNO 9725A).  The Motorplex
Parkway/Route 70 Interchange project was programmed in two phases to better coordinate with the Route
70 widening project.  This project (PPNO 9725A) was originally programmed as Phase 1 to be completed
prior to the widening.  Phase 2 (PPNO 9725B) was to be combined and completed with the Route 70
widening project.  Due to a lengthy consultation process with the United States Fish and Wildlife Service
(USFWS), the Route 70 widening project will now begin construction prior to Phase 1 of the Interchange
project.  With the widening project now occurring first, there is no need to phase the project; and this
amendment will recombine Phase 1 (PPNO 99725A) and Phase 2 (PPNO 9725B) into one project (PPNO
9725B).

The project delay is due to the National Environmental Protection Act (NEPA) Section 404 process that
requires the federal resource agencies to concur with a project’s “Purpose and Need” prior to the
agencies commenting on the project’s environmental document.  The County and the Department have been
working with federal agencies on this issue for approximately one year.  Recently the USFWS, which has
been the resource agency that has taken the lead in rejecting the proposed “Purpose and Need,” has offered
to accept it, if the County will enter into a Habitat Conservation Plan (HCP) process.  The County and
Department have agreed to work with USFWS on an HCP for the southern portion of the County.  The
USFWS has sent a letter of concurrence on the “Purpose and Need,” allowing the environmental document
to be circulated for comment.

Because the circulation of the environmental document has been delayed one year, the construction of the
Interchange project must be delayed one year.
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Project #2 – This amendment delays $930,000 in RIP funding and $5,250,000 in IIP funding for the
construction and construction engineering components of the Motorplex Parkway/Route 70 Interchange
project near Marysville (PPNO 9725B). The Motorplex Parkway/Route 70 Interchange project was
programmed in two phases to better coordinate with the Route 70 widening project.  This project was
originally programmed as Phase 2 to be completed after Phase 1 (PPNO 9725A) and be combined with
the Route 70 widening project for construction. As noted above, the entire Interchange project (Phase I
and Phase II) has been delayed by a lengthy consultation process with the United States Fish and Wildlife
Service (USFWS).  The Route 70 widening project will begin construction first and there is no need to
phase the Interchange project so this amendment recombines Phase 1 (PPNO 99725A) and Phase 2 (PPNO
9725B) into one project (PPNO 9725B).

ATTACHMENTS
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($1,000)

ATTACHMENT A

Project Totals by Fiscal Year Project Totals by Component

Fund County Agency Rte Lead Delay By PPNO Project Total Prior FY 01 FY 02 FY 03 FY 04 Fut R/W Const E & P PS&E R/W Sup Con Eng

RIP MEN Mendocino 
County

Local Local 4073P East Side Potter Valley Road - roadway reconstruction -3,820 -230 -3,590 -230 -3,590

RIP MEN Mendocino 
County

Local 4073P East Side Potter Valley Road - roadway reconstruction 3,820 3,820 230 3,590

REASON FOR DELAY: Environmental review

RIP PLA Caltrans 80 CT Local 0147V I-80 Sunrise/Douglas Boulevard Interchange - widen and 
revise overcrossing, construct new interchange

-8,690 -976 -7,714 -881 -5,698 -95 -2,016

RIP PLA Caltrans 80 CT 0147V I-80 Sunrise/Douglas Boulevard Interchange - modify 
existing interchange

8,690 976 7,714 881 5,698 95 2,016

REASON FOR DELAY: Shortage of personnel within 
the City’s Consultant’s firm.

RIP YUB Yuba County 70 Local Local 9725A Motorplex Parkway/Route 70 Interchange - Construct 
new interchange (Phase 1); PROJECT NOW 
COMBINED WITH PPNO 9725B BELOW

-3,957 -3,957 -3,957

REASON FOR DELAY: Negotiations prior to 
environmental document circulation

RIP YUB Caltrans 70 CT Local 9725B Motorplex Parkway/Route 70 Interchange - Construct 
new interchange (Phase 2)

-990 -60 -930 -60 -930

RIP YUB Caltrans 70 CT 9725B Motorplex Parkway/Route 70 Interchange - Construct 
new interchange 

4,947 60 4,887 3,957 60 930

IIP YUB Caltrans 70 CT Local 9725B Motorplex Parkway/Route 70 Interchange - Construct 
new interchange (Phase 2)

-5,250 -5,250 -5,250

IIP YUB Caltrans 70 CT 9725B Motorplex Parkway/Route 70 Interchange - Construct 
new interchange 

5,250 5,250 5,250

REASON FOR DELAY: Negotiations prior to 
environmental document circulation

May 1, 2001
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($1,000)

ATTACHMENT B 

Project Totals by Fiscal Year Project Totals by Component

Fund County Agency Rte Lead Delay By PPNO Project Total Prior FY 01 FY 02 FY 03 FY 04 Fut R/W Const E & P PS&E R/W Sup Con Eng

Local MEN Mendocino 
County

Local Local 4073P East Side Potter Valley Road - roadway reconstruction -362 -362 -60 -302

Local MEN Mendocino 
County

Local 4073P East Side Potter Valley Road - roadway reconstruction 362 362 60 302

Local PLA Caltrans 80 Local Local 0147V I-80 Sunrise/Douglas Boulevard Interchange - widen and 
revise overcrossing, construct new interchange

-10,350 -3,536 -6,814 -3,536 -6,814

Local PLA Caltrans 80 Local 0147V I-80 Sunrise/Douglas Boulevard Interchange - modify 
existing interchange

10,350 3,536 6,814 3,536 6,814

Local YUB Yuba County 70 Local Local 9725A Motorplex Parkway/Route 70 Interchange - Construct new 
interchange (Phase 1); PROJECT NOW COMBINED 
WITH PPNO 9725B BELOW

-9,546 -1,460 -8,086 -1,325 -6,761 -204 -1,256

Local YUB Caltrans 70 Local Local 9725B Motorplex Parkway/Route 70 Interchange - Construct new 
interchange (Phase 2)

-2,766 -2,766 -2,766

Local YUB Caltrans 70 Local 9725B Motorplex Parkway/Route 70 Interchange - Construct new 
interchange 

12,312 1,460 1,325 9,527 1,325 8,250 204 1,256 1,277
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